Week 1-3 - Dutabase design - Project / Java / Set up Week 4-6 - Login 5 Authentication - Log at - USEr CRUD operations - Add pets (model /controller)
- Pet CRUD operations - Pet schedules Week 10-12 - Prafile - Bootstrap Styling If things are going well ... Week 13-15 - Reminders 5 email or Sms 5 Push notifs unlikely (Requires more research...)

- Final tosts / desugging